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9/30In ProgressRPC3N & MuTrigger unfinished business

12/1In ProgressPHENIX Infrastructure maintenance, repair and upgrade

12/1In progressGas system maintenance, repair and upgrade

12/1In Progress
Design, Eng’g, fabrication, procurement and site preparation tasks 
in support of shutdown tasks 

DoneDoneRemove RPC Prototypes

12/19/13Install VTX

DoneDoneRemove HBD

DoneDoneShutdown Startup Tasks

9/16In ProgressRemove/Reinstall BBC

9/16In ProgressRemove Re-install MPC

8/13Done DC/PC maintenance and repair (mid summer)

9/10In ProgressRemove current BP, install new BP

DoneDoneRemove RXNP

8/31In ProgressMuTr maintenance, repair and upgrade

12/1In ProgressInstall RPC3S (including Absorbers)

2010 Shutdown  (Overview) Start Date   End Date
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11/30In ProgressSend mass flowmeters out for recalibration (DC/PC, MuID, TOF.W)

9/30In ProgressAH Crane 110 switch for lockout

Post Run 10 Tasks 

Task Start Date   End Date
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This Week:  

Complete design of survey/installation tools and fixtures for VTX 

Continue fabrication of parts, installation tools and fixtures for absorber & VTX

WP for VTX

Continue MuTr maintenance, troubleshooting & Repair

Continue Mu Trigger maintenance, troubleshooting & Repair

Install W1, W2, W3 & W4 ½ octants, upper (above MuID steel) supports & west pitch 
control

Finish Locating & Welding Absorber support stubs in North Flower Pot external cavity

Receive absorbers (final shipment) from Vendor

Receive and modify absorber transport and rotation cart

Begin Absorber Installation  

Future upgrades support
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Next Week

Continue fabrication of parts, installation tools and fixtures for absorber & VTX

Continue MuTr maintenance, troubleshooting & Repair

Continue Mu Trigger maintenance, troubleshooting & Repair

Install W5, W6, W7 & W8 ½ octants, upper supports & pitch control

Finish Locating & Welding Absorber support stubs in South Flower Pot external cavity

Finish transport and rotation cart

Continue Absorber Installation  

Future upgrades support



6
8/26/2010



7
8/26/2010



8
8/26/2010



9
8/26/2010



10
8/26/2010

Removal of Existing Beampipe
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Installation of New Beampipe

We are at 
this point. All 
BP except 
north 3-5”
transition 
have been 
removed. 
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Absorber Instalation Concept
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RPC Absorber Installation 
begins next week
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RPC



16
8/26/2010



17
8/26/2010



18
8/26/2010

VTX Final Assembly
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Bridge Work this shutdown

1. HBD, RXNP Racks to be 
removed intact

2. Remove electric panels from 2 
north sections of bridge

3. Tempoary support for water 
pipes and cable tray

4. Remove 2 north sections of 
bridge to enable absorber 
installation

5. Reinstall 2 north sections, 
reconnect plumbing and cable 
trays to 2 north sections of 
bridge

6. Upgrade electric service to 
support 8 racks

7. Install 1-3 racks for VTX/ 
FVTX electronics

This rack to be installed this 
summer
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VTX Thermocouples
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Mid shutdown work on EC, & WC is finished. Work 
on MuTr and MuTrigger Stations 1, 2 and 3, North 
and south continues. 

Remaining mid shutdown work:
MuTr and MuTrigger Stations 1 
and lower sections of stations 2 

& 3, North & South
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New Beampipe Pre-Installation Prep

Mapes, Riggers to 
move from rec’g to 

CAD

Done?Receive bp back at BNL

CS
8/31/2010Fabricate BP installation and survey 

tools/fixtures

Mapes, Riggers to 
move from CAD to 

PHENIX

8/31/2010Final acceptance and inspection bp 
and sections

NOTESDue ByTask
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VTX Subassembly, Top Assembly, 
Installation and Integration Prep

PHENIX Techs8/31/2010Assemblies,Mock installations/alignments, bench tests 

PHENIX Techs
9/15/2010Receive & inspect components (installation, support, 

alignment & Survey)

CS, PHENIX Techs
9/15/2010Fabricate fixtures, techniques and mockups for 

installation, alignment and survey

PHENIX, CS9/3/2010BigWheel Fabrication & Procurement

PHENIX Design & Engg

In ProgressReceive, inspect, test, rework and qualify components, 
assembly tools and fixtures, electronics for racks, 
cables, cable management etc. 

Pisani Coordinate with CAD 
Cooling Water, Electricain

9/30/2010Cooling system procurement

D. Lynch, CAD Safety 
Approval

Done?Beampipe & VTX Installation Work Permits

PHENIX Design & Engg
Done?Design  fixtures, techniques and mockups for installation, 

alignment and survey 

NOTESDue ByTask



24
8/26/2010

NOTESDue ByTask

In Progress @ RPC 
Factory9/1/2010Assemble, test and burn-in 1/2 octants

RPC3 Pre-Installation Prep

Beampipe De-installation

NOTESDue ByTask
PHENIX TechsDoneRemove north 3 to 5 transition 

Absorber Installation

9/3/2010Preassemble Absorber Segments

Use small manlift9/3/2010Install North Absorber

CS Field welding; 
coordinate with Al FarlandIn Progress/9/2

Weld Absorber support stubs into flower pot 
exterior cavity

NOTESDue ByTask

Use small manlift9/10/2010Install South Absorber

Hynan & Gaffney to 
witnessDoneTest Absorber installation fixture
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Beampipe De-installation

NOTESDue ByTask

PHENIX TechsIn ProgressRemove north 3 to 5 transition 

PHENIX TechsDoneMove CM south and east

Absorber Installation

8/31/2010Preassemble Absorber Segments

Use small manlift8/26/2010Install North Absorber

CS Field welding; 
coordinate with Al Farland8/31/2010

Weld Absorber support stubs into flower pot 
exterior cavity

NOTESDue ByTask

Use small manlift9/3/2010Install South Absorber

Hynan & Gaffney to 
witness8/20/2010Test Absorber installation fixture
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New Beampipe installation

PHENIX Techs8/31/2010Install north 3 to 5 transition in MMN

Enjoy9/6/2010Labor Day Lab Holiday

PHENIX Techs9/10/2010Prep CM North and South for Absorber and install

PHENIX Techs9/23/2010Move CM and MMS north and install south spool.  Leak check. Move MMS South

PHENIX Techs9/17/2010Move CM to run position

PHENIX TechsPHENIX 
Techs

9/17/2010Move CM back to beamline & connect  new Be BP to 1-5/8 transition and bellows 
and north 3-5 transition

NOTESDue ByTask

PHENIX Techs10/29/2010Final alignment of new BP

PHENIX Techs10/15/2010Move CM to run position 

PHENIX Techs Concurrent10/15/2010Re-install MPC's & BBC’s including Cables and services

CAD Vacuum Techs9/30/2010Leak check BP

CAD Vacuum Techs9/30/2010Bakeout New BP and activate NEG coating

CAD Vacuum Techs9/23/2010Install bakeout blankets and monitoring

PHENIX Techs9/23/2010Install temporary bakeout supports 

CAD Vac & PHENIX Techs9/23/2010Move CM south, slide Transition ass’y in MMS north and connect to new Be BP

PHENIX Techs9/22/2010Move MMS back into IR on beamline

PHENIX Techs9/21/2010Install south 3 to 5 transition, bellows and 1-5/8 to 3” transition in MMS

PHENIX Techs
9/20/2010Prepare south 3 to 5 transition for installation with roller guides, bakeout wrap 

and thermocouples

Surveyors & PHENIX 
Techs

9/17/2010Prealign Be/Alum pipe with transitions attached on new BP supports At MPC 
north, BBC south and north nosecone

PHENIX Techs9/14/2010Install new Be pipe in CM on temp supports

PHENIX Techs & CAD 
Vacuum Techs

8/27/2010Prepare north 3 to 5 transition for installation with roller guides, bakeout wrap 
and thermocouples
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VTX Installation, VTX Services and Electronics

All sources

10/1/2010All VTX detector, support, installation, alignment and 
survey parts and assemblies complete, ready for 
installation

PHENIX TECHS and 
BNL Survey, 1 week

10/1/2010Presurvey VTX ½ detectors in Chemistry lab

Enjoy11/25 & 11/26/2010Thanksgiving and Black Friday Holiday

NOTESDue ByTask

PHENIX Techs12/1/2010Test, de-bug and commission

V10/29/2010Connect cables and plumbing

|10/29/2010Install cables, plumbing  

|10/29/2010Install chiller

|10/29/2010Install racks

|10/29/2010Install Cable trays

PHENIX Techs
Concurrent Effort

10/29/2010Install mechanical support structures for VTX services 
and electronics

PHENIX Techs & Survey10/22/2010Install and align east half detector module

PHENIX Techs & Survey10/15/2010Install and align west half detector module

PHENIX Techs10/8/2010Install and align VTX rails perpendicular to beam line
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RPC3 South Prep, Early Shutdown

NOTESDue ByTask

PHENIX TechsIn progressDrill and tap ½ octant and rotating piston mounting points 



29
8/26/2010

RPC3 South Installation

NOTESDue ByTask

After all ½ octants are in place and tested, join east 
and west halves of full south station 3 detector and 
align to survey markers 

Perform electrical integrity tests before proceeding to 
next pair of ½ octants 

Pre-align each ½ octant as installed 

Lift (and re-orient if appropriate) ½ octant and install 
into base structure, previously installed ½ octant or 
upper suspension hardawre as appropriate per work plan 

Transfer ½ octants from angled transport carts one at 
a time to temporary free standing and re-orienting 
roller fixture (fore and aft wheels and axel) 

Transport ½ octants 2 at a time from RPC factory to 
south tunnel on angled transport carts 

Riggers & 
PHENIX Techs

In Progress, expected 
completion by 
9/16/2010

Install ½ octants, 2 at a time in accordance with work 
plan/work permit 

PHENIC Techs8/27/2010Install upper suspension support hardware 

PHENIC TechsIn Progress
Install pitch control rails on pedestal and gap 5 east & west 
inner walls 
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RPC3 South Integration 

Enjoy11/25 & 11/26/2010Thanksgiving and Black Friday Holiday

CAD contractor11/19/2010Install south thermal/vapor barrier 

PHENIX Techs11/30/2010
Install RPC3 HV, LV and signal wiring and 
gas lines 

Riggers11/30/2010Re-install shielding 

PHENIX Techs11/30/2010Install RPC3 South gas distribution rack 

RPC Group11/30/2010Commissioning and final acceptance tests 

NOTESDue ByTask

Electrician11/30/2010
Install RPC3 South environmental controls 
(heaters and thermostats) 

PHENIX Techs11/30/2010Re-install MuID gas rack 

PHENIX Techs11/5/2010Re-install MuID wiring and pipes 

Electrician, PHENIX 
Techs earlier if possible10/15/2010Install new cable trays and piping supports 

Surveyors10/8/2010Final survey 
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Shutdown 2010 Other Work 

Enjoy11/25 & 11/26/2010Thanksgiving and Black Friday Holiday

TASKS TBD
11/30/2010Gas Pad services for new dewar support, 

maintenance and improvements

Tasks TBD 11/30/2010Gas Pad: new gas storage details

TBD 11/30/2010
PHENIX Infrastructure maintenance, 
repair, upgrade

Tasks TBD11/30/2010Gas Mixing House maintenance & Repair

PHENIX Engineering11/30/2010Procedure Updating

PHENIX Techs & Survey11/30/2010PHENIX Survey Review

FEM and wire troubleshooting and 
repairs, major efforts will require 

longer shutdown11/15/2010
DC/PC maintenance/repair (after EC is 
in)

Electronics  and cabling, grounding 
issues, environmental controls9/30/2010RPC3 North unfinished business

NOTESDue ByTask support

MMS cable trays, 9/30/2010MuTrigger FEE unfinished business
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Shutdown 2010 Other Work (Cont’d) 

Includes New EB Switch11/30/2010Rack Room upgrade 

Tasks TBD11/30/2010
Other subsystem maintenance, 
repair/upgrade

Support for 4 full racks in 2010, 4 
more (8 total) in future, PHENIX Techs 

& Electrician11/30/2010IR Bridge Electrical service upgrade

Tasks TBD11/30/2010AH Flood prevention improvements

Tasks TBD11/30/2010
Gas System maintenance, repair, 
upgrade

12/1/2010Run 11 Start

Normal end of shutdown tasks, typically 
taking 3-4 weeks: Riggers & 

Carpenters, CAD Techs11/30/2010

Prepare for Run 11: EC platforms  fold 
up in AH, fold down in IR, EC Equipment 
lift take down in AH, Install in IR, 
Install shielding wall base and build 
shielding wall & Install MMS Lampshade

NOTESDue ByTask support

~12/3/2010End of Shutdown Party

RPC1, FVTX, FOCal, other Tasks TBD 11/30/2010Future upgrade support

TBD11/30/2010CM alignment stops

Currently on hold for re-evaluation11/30/2010CM Crane

PHENIX Engineering11/30/2010PHENIX Design Documentation

Tasks TBD11/30/2010RPC Factory Support
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall and over door between control room 
and elect. ass’y room.

• General maintenance for Trailer Offices (in progress) 

• Trailer Office Modifications planning in progress (new exterior siding)

• Roof leaks in laser room and IR (southeast corner)

• Flooding in AH/ Driveway heaving    [Lake PHENIX]

2010 Building Maintenance Issues

Summer Sunday Spruce Up
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Proposed shed addition to 
Gas Mixing house

Purpose: to house/store 
larger bottles for R134A to 
keep up with TOF West & 
RPC requirements. No 
flammable gas, standard 
shed with heat. Barn style 
doors desirable. Palce on 
asphalt with no threshold to 
allow bottle management 
with pallet lifter.

To be located in front of 
AC on east side of GMH
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PHENIX Procedure Review Current Status:

148 Procedures Identified

85    Made Inactive (not currently in use, will require revision to re- activate if 
and when necessary, available for reference purposes)

9    CAD procedures relevant to PHENIX, all are up to date and available on the 
CAD web site

42    PHENIX approved procedures.

all are current and up-to-date (1 of these soon needs updating)

11   Proposed/Draft Procedures (never previously formalized) (3 are ready for 
review)

Web retrieval of latest procedures now available from PHENIX Internal:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_procedures.htm
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Safety, Security, Etc.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

We’ve got a lot of things going 
on at the same time so be 

careful, be safe and we’ll get 
through the tough parts soon
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Completed Tasks
NOTESDue ByTask

DoneDonePrepare Installation Plan

PHENIX Engg & DesignDone
Design Absorber Installation fixtures 
& tools

PHENIX TechsDoneReceive purchased parts

CS, PHENIX TechsDoneFabricate PHENIX parts

PHENIX TechsDone
Receive and inspect CS fabricated 
parts

Currently at CAD Safety ApprovalDonePrepare work permit for installation

PHENIX TechsDone
Pre-Assemble base components at 
PHENIX

PHENIX Design & EnggDoneVTX Installation Plan

Set up With Y. MakdisiDoneInstallation Review (ESRC)

PHENIX Design & Engg

DoneSpecify components, assembly tools and 
fixtures, electronics for racks, cables, 
cable management etc. 

DoneDoneEnd of run 10 (Party)

DoneDoneCommissioning Tests (HV, Mixed gas 
and Freon only)

DoneDoneBeampipe Installation Review (Final)

Done
DoneChoreograph removal of old beampipe and 

installation of new (final)
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Completed Tasks, Continued
NOTESDue ByTask

CAD VacuumDone
Send beampipe to CERN for NEG 
Coating

PHENIX TechsDoneInstall Manlift

RiggersDoneRemove/relocate shielding 

CADDoneRemove crystal palace & vapor barrier 

Using the HBD I-beam 
attachment hardwareDone

Install and align VTX rail attachment 
hardware to CM

Using the HBD I-beamsDone
Install and align VTX rails parallel to beam 
line

PHENIXDoneDAQ Tests

PHENIX, CAD remove 
LOTODonePurge Gas From Detectors

DoneDoneRemove BP Collar

PHENIX TechsDoneMove MMS south

PHENIX TechsDonePrep EC for move to EC

CAD Vac Group
Done

Close North and South BP gate valves and 
lock closed for until new BP is installed

DoneDoneOpen and disassemble wall

Carpenters & RiggersDoneRemove EC ladder and fold platforms

PHENIX TechsDoneMove EC to AH

PHENIX TechsDoneInstall cart

PHENIX TechsDoneMove Collars to AH

PHENIX TechsDoneInstall decking
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PHENIX TechsDone

Remove wiring, walkovers, FCAL and 
scintillator hardware that would otherwise 
interfere with installation 

EnjoyDone4th of July Holiday 

PHENIX Techs in progressDone
Address legacy items/problems as 
convenient prior to shutdown start

PHENIX Techs ASAPDoneRemove BBC's

Done
Design BP installation and survey 
tools/fixtures

Done
Receive BP transitions & spool back at 
BNL from SAES after NEG Coating

RiggersDoneRemove/relocate shielding 

CADDoneRemove crystal palace & vapor barrier 

PHENIX TechsDone
Inspect Gap 5 south for legacy 
items/problems

Done
4th of July Holiday & Floating 
Holiday

PHENIX Techs ASAPDone
Remove HBD's and HBD cables
Remove RXNP's and cables

In Progress PHENIX 
Techs, CAD Techs , 

ElectricanDone
Remove RPC2 Prototype, support 
brackets, cabling & Piping

CAD TechsDone
Remove MMS east vertical 
lampshade

NOTESDue ByTask

Completed Tasks, Continued
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Electrician in progressDone
Install lighting & relocate sensors as 
necessary 

Consult w/ F. KarlDoneVTX Survey Plan

PHENIX Techs ASAPDoneRemove MPC's   

Supports TBDDoneInstall Temporary supports for old BP

PHENIX Techs
Done

Move MMS north, remove spool and 
south3-5 transition

Begin MMS prep with 
shutdown startDone

Move the MMS south & Prep MMS for 
move to AH

PHENIX & CAD Vac 
TechsDoneMove CM south, remove north bellows

Tasks TBD DoneGas Pad expansion completion (grouting)

PHENIX TechsDonePosition MMS for Vacuum break

CAD Vac TechsDoneBreak vacuum on north side of MMS 

CAD Vac TechsDoneRemove south bellows

PHENIX/CAD TechsDoneRemove RPC prototype 

PHENIX TechsDoneRemove old Be BP

PHENIX TechsDone
Move old Be bp south into MMS and move 
CM north

PHENIX TechsDoneMove MMS to shutdown park position

NOTESDue ByTask

Completed Tasks, Continued



45
8/26/2010

PHENIX Techs Masons 
& RiggersDone

Pre-installation orientation meeting with masons and 
riggers 

PHENIX TechsDoneMove CM south and east

PHENIX TechsDone
Fabricate/procure Absorber Installation fixtures & tools

Vendor  & CS - RPC 
Group and PHENIXDoneFabricate Absorber Details

DoneRHIC Summer Sunday Tour

RiggersDonePosition lifting equipment in tunnel 

CarpentersDone
Build/install access and work platforms for walk on top of 
MuID steel  including stairs from MMS eyebrow

PHENIX TechsDoneFinal cleaning and prep of gap 5 for grouting 

PHENIX (w/ CAD 
Help?), ElectricianDone

Temporarily relocate, re-position or otherwise address 
interfering piping, cable trays    

PHENIX Techs & 
SurveyorsDonePre-survey ½ octant reference points 

PHENIC Techs & 
RiggersDone

Install and align base structures on east and west sides of 
gap 5 

PHENIC Techs & 
MasonsDonePrepare for grouting 

NOTESDue ByTask

Completed Tasks, Continued



46
8/26/2010

PHENIC Techs & 
MasonsDoneInstall grout 

Riggers & PHENIX 
techsDone

Move east and west base structures into south tunnel and 
assemble on east and west sides of pedestal respectively. 

NOTESDue ByTask

Completed Tasks, Continued


